

**Initiative 8A: Implement Strategic Prioritised Projects – East London**

**Start Date:**

**End Date:**

No	Milestone	No	Detailed activity	Responsibility	Planned start date (dd.mm.yyyy)	Planned end date (dd.mm.yyyy)	Length (in weeks)
<b>1 Feasibility of boat building facility in East London</b>							
		1.1	Identification of all local stakeholders, that include relevant Provincial Govt Depts and TNPA from the Port of East London and the Industry to establish a Technical Committee to plan boat building requirements based on re-capitalization of SA Fishing Fleet	DoT, dti and DPE	9/1/2014	9/15/2014	2
		1.2	Conduct a feasibility study for boat building in East London	DoT, dti and DPE	10/1/2014	12/31/2014	12
		1.3	Development of a business case for boat building in East London	DoT, dti and DPE	1/1/2015	1/31/2015	4
<b>2 Slipway repaired and widened</b>							
		2.1	Assess condition of slipway and design widening	TNPA/Industry	10/1/2014	11/30/2014	8
		2.2	Refurbish slipway	TNPA	3/1/2015	12/31/2015	27
<b>3 Appoint Slipway Operator</b>							
		3.1	Embark on EOI and RFP to appoint Operator (Boat Builder)	TNPA	12/1/2014	6/30/2015	28